

# SOFTWARE ENGINEERING LAB-2

NAME: SUMEET SHIGGAVI

SRN: PES1UG24AM452


SCENERIO:08

REFLECTION:

Through this lab, I learned how to convert functional requirements into Agile Epics and User Stories in Jira. I learned how to prioritize stories, assign Fibonacci story points, organize stories into sprints, and track their progress using the To Do, In Progress, and Done stages. I also learned how the Burndown Chart can be used to monitor sprint progress. Overall, the activity helped me understand how Agile Scrum practices can be applied to manage and track software development work effectively.

SCREENSHOTS:

| Date              | Issue   | Event Type   | Event Detail    | Story Points |      |           |
|-------------------|---------|--------------|-----------------|--------------|------|-----------|
|                   |         |              |                 | Inc.         | Dec. | Remaining |
| 02/Sep/26 4:59 PM | DCLAS-6 | Sprint start |                 | 5            |      |           |
|                   | DCLAS-7 |              |                 | 3            |      |           |
|                   | DCLAS-8 |              |                 | 3            |      |           |
|                   | Total   |              |                 |              |      | 11        |
| 02/Sep/26 5:00 PM | DCLAS-8 | Burndown     | Issue completed | 3            |      | 8         |
|                   | DCLAS-6 | Burndown     | Issue completed | 5            |      | 3         |
|                   | DCLAS-7 | Burndown     | Issue completed | 3            |      | 0         |



| Date               | Issue    | Event Type   | Event Detail    | Story Points |      |           |
|--------------------|----------|--------------|-----------------|--------------|------|-----------|
|                    |          |              |                 | Inc.         | Dec. | Remaining |
| 02/Sep/26 12:22 PM | DCLAS-10 | Sprint start |                 | 3            |      |           |
|                    | DCLAS-12 |              |                 | 5            |      |           |
|                    | DCLAS-13 |              |                 | 3            |      |           |
|                    | DCLAS-14 |              |                 | 3            |      |           |
|                    | DCLAS-9  |              |                 | 5            |      |           |
|                    | Total    |              |                 |              |      | 19        |
| 02/Sep/26 12:24 PM | DCLAS-9  | Burndown     | Issue completed | 5            |      | 14        |
| 02/Sep/26 4:39 PM  | DCLAS-13 | Burndown     | Issue completed | 3            |      | 11        |
|                    | DCLAS-12 | Burndown     | Issue completed | 5            |      | 6         |
|                    | DCLAS-10 | Burndown     | Issue completed | 3            |      | 3         |
|                    | DCLAS-14 | Burndown     | Issue completed | 3            |      | 0         |

Ask Gemini

sumeet-21.atlassian.net/jira/software/c/projects/DCLAS/boar...

Search

Create

Spaces / Digital Campus Library Agile System

DCLAS board

SummaryTimelineActive sprintsBacklogCalendarMore5

Complete sprintGroup: Story

Search boardVersionEpicQuick filters

TO DO

+ Create

IN PROGRESS 3

View Book Details

Book Search & Catalog

3

DCLAS-8

View Book Search Results

Book Search & Catalog

3

DCLAS-7

Search Books by ISBN

Book Search & Catalog

5

DCLAS-6

DONE

29°C Mostly cloudy

ENG IN

17:00 02-09-2026

Browser tabs: S, U, D, Ji, D, (4), +. Address bar: sumeet-21.atlassian.net/jira/software/c/projects/DCLAS/boar... Search bar: Search. + Create button.

Spaces / Digital Campus Library Agile System

### DCLAS board

Summary Timeline Active sprints Backlog Calendar More 5 +

Search backlog Version Epic 5 Quick filters Clear filters

☐ DCLAS Sprint 2 9 Sep – 16 Sep (3 work items) 11 0 0 Start sprint

☒ DCLAS-8 View Book Details To Do 3

☒ DCLAS-7 View Book Search Results To Do 3

☒ DCLAS-6 Search Books by ISBN To Do 5

+ Create

3 of 3 work items visible | Estimate: 11 of 11

☐ Backlog (6 work items) 3 0 19 Create sprint


☒ DCLAS-9 Place Hold Request Done 5

☒ DCLAS-10 Notify Member When Book T Done 3

☒ DCLAS-14 Automatically Cancel Uncloi... Done 3

☒ DCLAS-13 Override Fine Balances and ... Done 3

29°C Mostly cloudy ENG IN 28% 16:59 02-09-2026



book search

+ Create

Spaces / Digital Campus Library Agile System

DCLAS board

Summary

Timeline

Active sprints

Backlog

Calendar

More 4 +

Complete sprint

Group: Story

Search board

Version

Epic

Quick filters

TO DO 3

Override Fine Balances and Clear Holds

Librarian Administration

3 =

☒ DCLAS-13

Notify Member When Book Is Returned

Book Reservation & Queue

3 ^

☒ DCLAS-10

Calculate and Track Overdue Fines

Fine & Overdue Managem...

IN PROGRESS 1

Automatically Cancel Unclaimed Holds

Book Reservation & Queue

3 =

☒ DCLAS-14

DONE 1

Place Hold Request

Book Reservation & Queue

5 ^

☒ DCLAS-9

☒ DCLAS-9 Place Hold Request

Book Reservation ...

To Do

5 ^

☒ DCLAS-14 Automatically Cancel Unclaimed Holds

Book Reservation ...

To Do

3 =

☒ DCLAS-13 Override Fine Balances and Clear Holds

Librarian Administr...

To Do

3 =

☒ DCLAS-10 Notify Member When Book Is Returned

Book Reservation ...

To Do

3 ^

☒ DCLAS-12 Calculate and Track Overdue Fines

Fine & Overdue Ma...

To Do

3 =

☒ Backlog (4 work items)

☒ DCLAS-6 Search Books by ISBN

Book Search & Cat...

☒ DCLAS-7 View Book Search Results

Book Search & Cat...

☒ DCLAS-8 View Book Details

Book Search & Cat...

☒ DCLAS-11 Notify Member When Book Is Returned

Hold Notifications

Snipping Tool

Screenshot copied to clipboard

Automatically saved to screenshots folder.

Mark-up and share

Spaces / Digital Campus Library Agile System

DCLAS board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Q Search backlog

Version

Epic 5

Quick filters

Clear filters

Epic

> Book Search & Catalog

> Book Reservation & Queue

> Hold Notifications

> Fine & Overdue Management

> Librarian Administration

+ Create epic

DCLAS-9

Place Hold Request

Book Reservation ...

To Do

5

DCLAS-14

Automatically Cancel Unclaimed Holds

Book Reservation ...

To Do

3

DCLAS-13

Override Fine Balances and Clear Holds

Librarian Administr...

To Do

3

DCLAS-10

Notify Member When Book Is Returned

Book Reservation ...

To Do

3

DCLAS-12

Calculate and Track Overdue Fines

Fine & Overdue Ma...

To Do

5

Backlog (4 work items)

1400

Create sprint

DCLAS-6

Search Books by ISBN

Book Search & Cat...

To Do

5

DCLAS-7

View Book Search Results

Book Search & Cat...

To Do

3

DCLAS-8

View Book Details

Book Search & Cat...

To Do

3

DCLAS-11

Notify Member When Book Is Returned

Hold Notifications

To Do

3